



California Health Benefit Exchange

Board Meeting
June 19, 2012


*Universal Access.
Personal Choice.*

CalHEERS System Overview

CalHEERS System will include following functionality:

- First Class User Portal
- Shop and Compare Tools
- Assister Registration
- SHOP Employer Registration and Setup
- Online Help
- Eligibility and Enrollment
- Plan and Benefits Assistance
- Financial Management
- Plan Management
- Reporting
- Education and Outreach Reports

CalHEERS Business Model Overview




CalHEERS Project Overview

CalHEERS Project will include:

- System Design, Development and Testing
- Training
- Implementation
- Facilities
- Operations and Maintenance
- Hosting Services and Service Desk for technical infrastructure and telecommunications

CalHEERS Schedule Overview



CalHEERS 9005

Implementation Timeline

Functional Releases	Key Functions	Function Description
Release 1 July 2013	Portal	<ul style="list-style-type: none"> ▪ Shop and Compare Tools ▪ Plan Offerings ▪ Assister Registration ▪ SHOP Employer Registration and Setup ▪ Web Portal Online Help
Release 2 Sept 2013	Eligibility and Enrollment	<ul style="list-style-type: none"> ▪ Eligibility and Enrollment (Individual & SHOP) ▪ Notices ▪ Premium Payment Processing ▪ Plan and Benefits Assistance
Release 3 Jan 2014	Financial Management	<ul style="list-style-type: none"> ▪ Financial Management ▪ Plan Management ▪ Reporting ▪ Education and Outreach Reports

Keys to Achieving the Schedule

○ Get Moving!

- Rapid team staffing and buildup
- Requirements confirmation
- Key federal dependencies and oversight steps are understood and built into the schedule
- Develop a culture of “Relentless Forward Motion”

○ Integrate all schedules

- Project Sponsors , contractors, and service providers understand and agree to milestone dates
- Complementary workstreams that fit together, aligned for dependencies and deliverables
- “One view” – a common plan that defines roles, relationships

○ Collaboration and Governance

- Finalize business processes
- Transparent, “evidence-based” progress tracking
- Timely and definitive decision making
- Quick escalation of issues

Near Term Areas of Focus and Activity

○ Facilities

- Development & Implementation facility established
- Data Center facilities prepared with focus on development environments

○ System Development

- Core development infrastructure implemented
- Project Management Plan and Schedule submission and approval
- Requirements Traceability processes in place under Exchange oversight
- Key components of application architecture implemented in development environment

○ Training and Implementation

- Training needs identified and content development underway
- Release 1 data requirements developed

○ Governance

- Clear decision processes with Project Sponsors (Exchange, DHCS and MRMIB) and OSI
- Other key Exchange initiatives (i.e., branding) integrated into development and implementation plan
- Schedule tracking, issue management, steering committee and CMS review/interaction processes in place